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December 9,2010 
(PBW Project No. 1589) 

Re: Bi-Monthly Progress Report, R&H Oil/Tropicana Energy Site, San Antonio, Texas 

Dear Mr. Villarreal: 

Pursuant to Section IX, Paragraph 37 of the Administrative Settlement Agreement and Order 
on Consent for Remedial InvestigationlFeasibility Study (Settlement Agreement) for the above
referenced Site, Pastor, Behling & Wheeler, LLC (PBW) has prepared this bi-monthly progress 
report on behalf of the Respondents named in the Settlement Agreement. In accordance with the 
Settlement Agreement requirements, this progress report addresses the topics listed below: 

1. Actions which have been taken to comply with the Settlement Agreement during the 
preceding two-month period - The following actions were taken during the previous 
two-month period: 

• Final versions of the documents listed below were submitted to EPA on 
September 24, 2010: 

• Remedial InvestigationlFeasibility Study (RIlFS) Work Plan (pursuant to 
Statement of Work (SOW) Paragraph 26); 

• RIlFS Field Sampling Plan (FSP) (pursuant to SOW Paragraph 27); 
• RIlFS Quality Assurance Project Plan (QAPP) (pursuant to SOW Paragraph 

27); and 
• RIlFS Site Health and Safety Plan (HASP)(pursuant to SOW Paragraph 29). 

These documents were approved by your letter dated November 23,2010. 

• Attempts were made to obtain access to the drainage ditch west of the Site 
(pursuant to Settlement Agreement Paragraph 52). A description of these efforts 
was provided in a September 3, 2010 letter from Ms. Elizabeth Webb to Ms. 1-
Jung Chiang and you. An update on these efforts was provided in an October 
29,2010 letter from Ms. Webb to Ms. Chiang and you. These efforts are 
ongoing. 
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• The name, title, and qualifications of the proposed drilling subcontractor (V ortex 
Drilling, Inc.) were provided in a letter from me to you dated October 26, 2010 
(pursuant to Settlement Agreement Paragraph 28). 

2. Quality-assured results of sampling, tests and all other quality-assured data received 
by Respondents during the preceding two-month period - No data were received or 
generated during the preceding two-month period. 

3. Work planned for next two months with schedules relating such Work to the overall 
project schedule for RIfFS completion - The following work is planned for the next 
two months: 

• Preparation and submittal of an addendum to the September 24,2010 RIfFS 
Work Plan and Field Sampling Plan as requested in your November 23,2010 
letter. 

• Installation, development, gauging, and sampling of five off-site groundwater 
monitoring wells; and 

• Laboratory analyses of groundwater samples collected from these five off-site 
groundwater monitoring wells. 

The planned schedule for this work is consistent with the overall RIfFS schedule 
provided in the approved RIfFS Work Plan. 

4. Problems encountered, anticipated problems, actual or anticipated delays, and 
solutions developed and implemented to address any actual or anticipated problems 
or delays - No problems or delays were encountered or anticipated during the 
preceding two-month period. 

Thank you for the opportunity to submit this progress report. Should you have any 
questions, please do not hesitate to contact me. 

Sincerely, 

~~ELE~LLC 

Eric F. Pastor, P.E. 
Principal Engineer 
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CC: Marilyn Long - Texas Commission on Environmental Quality (TCEQ) 
Taryn Scholz - Quality Assurance Associates, Inc. 
Heather Corken - Fulbright & Jaworski, LLP 
Gary Elkin - BAE Systems Resolution, Inc. 
Heidi Hughes Bumpers - Jones Day 
Mike Peters - Structural Metals, Inc. 
Mary Smith - Office of the Attorney General of Texas 
Robert Sterrett - Itasca Denver, Inc. 
Elizabeth Webb - Thompson & Knight, LLP 
Leslie Alexander - de maximis, inc. 
Jim AuBuchon - Structural Metals, Inc. 
Lee Bishop - Exxon Mobil Corporation 
David Currier - Flint Group Incorporated 
Laura Durkin - de maximis, inc. 
Jack Healy - Perkin Elmer Automotive Research, Inc. 
Larry King - Flint Group Incorporated 
Earl Moran - Exxon Mobil Corporation 
James Morriss, III - Thompson & Knight, LLP 
Juan Neri, III - Law Office of Juan Neri, ill 
Eva O'Brien - Fulbright & Jaworski, LLP 
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